COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 22/ 2010

ESTI MATE SUMVARY 14:17: 52
CONTI D C17410 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17410-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 24.5  DAYS TI ME ALLOW 41 WORK DAYS
SH50B & BONFORTE | NTER | MPROV PERCENT TI ME: 59.76 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO SHE0504- 059
SH50B & BONFORTE | NTER | MPROV
NAME OF ROAD: 050B
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 09/ 22/ 2010 DATE TI ME STARTED 08/ 18/2010
1541 STOCKYARD RQOAD DATE LET 06/ 17/ 2010 DATE WORK BEGAN 07/ 28/ 2010
DATE AWARDED 06/ 28/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 26/ 2010 DATE ACCEPTED
PUEBLO CcO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 08/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 468, 228. 30 PARTI Cl PATI NG $ 183, 186. 96 $ 183, 186. 96
AWARD PRQIECT AMT: $ 432, 535. 05 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 39. 12% TOTAL EARNI NGS 183, 186. 96 183, 186. 96
FUNDS AVAI LABLE: $ 285, 041. 34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 183, 186. 96 183, 186. 96
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -4,793.31 -4,793.31
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 178, 393. 65 178, 393. 65
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 178, 393. 65 178, 393. 65
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 178, 393. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17410-BI D ESTI MATE RUN 09/ 22/ 2010
PRQIECT: SHE0504- 059 ESTI MATE NO 0001 14:17: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00090 *REMOVAL OF DELI NEATOR 11. 000 0. 000
EACH 11. 000 88. 00
8. 00000 11. 000 88. 00
0015 202-00195 REMOVAL CF MEDI AN COVER 151. 000 0. 000
SY 58. 000 696. 00
12. 00000 58. 000 696. 00
0020 202-00200 REMOVAL CF S| DEWALK 44.000 0. 000
SY 4.000 60. 00
15. 00000 4.000 60. 00
0025 202-00203 REMOVAL OF CURB AND GUTTER 485. 000 0. 000
LF 140. 000 840. 00
6. 00000 140. 000 840. 00
0030 202-00220 REMOVAL COF ASPHALT NAT 4,481. 000 0. 000
SY 4, 299. 000 20, 205. 30
4.70000 4,299. 000 20, 205. 30
0035 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 4, 236. 000 0. 000
SF 94. 000 94. 00
1. 00000 94. 000 94. 00
0040 202-00810 *REMOVAL OF GROUND SI GN 9. 000 0. 000
EACH 5. 000 190. 00
38. 00000 5. 000 190. 00
0045 202-00827 *REMOVAL OF PULL BOX 5. 000 0. 000
EACH 5. 000 225.00
45. 00000 5. 000 225.00
0050 202-00831 *REMOVAL OF TRAFFI C SI GNAL HEAD 8. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0055 202-00860 *REMOVAL OF PEDESTRI AN PUSH BUTTON 8. 000 0. 000
EACH 0. 000 0. 00

21. 00000 0. 000 0. 00



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17410-BI D ESTI MATE RUN 09/ 22/ 2010
PRQIECT: SHE0504- 059 ESTI MATE NO 0001 14:17: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 451. 000 0. 000
LF 341. 000 886. 60
2.60000 341. 000 886. 60
0065 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 575. 000 0. 000
cY 575. 000 5, 750. 00
10. 00000 575. 000 5, 750. 00
0070 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 425. 000 0. 000
CcY 425. 000 11,283.75
26. 55000 425. 000 11, 283.75
0075 208-00002 ERGCSI ON LOG (12 | NCH) 400. 000 0. 000
LF 300. 000 1, 800. 00
6. 00000 300. 000 1, 800. 00
0080 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 40. 000 0. 000
DAY 21. 500 3,225.00
150. 00000 21. 500 3,225.00
0085 210-00810 *RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0090 210-04010 ADJUST MANHCLE 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0095 210-04020 *MODI FY | NLET 1. 000 0. 000
EACH 1. 000 1, 325. 00
1, 325. 00000 1. 000 1, 325. 00
0100 210-04050 ADJUST VALVE BOX 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0105 212-00006 SEEDI NG ( NATI VE) 0. 100 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0110 213-00009 FLEXI BLE GROMH MEDI UM 0. 100 0. 000
ACRE 0. 000 0.00

5, 000. 00000 0. 000 0.00



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17410-BI D ESTI MATE RUN 09/ 22/ 2010
PRQJECT: SHEO0504- 059 ESTI MATE NO 0001 14:17: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 216-00021 SO L RETENTI ON BLANKET ( CLASS 1) 105. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0120 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 1, 038. 000 0. 000
TON 843. 630 18, 559. 86
22.00000 843. 630 18, 559. 86
0125 403-34841 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 769. 000 0. 000
TON 0. 000 0. 00
65. 20000 0. 000 0. 00
0130 503-00018 *DRI LLED CAI SSON (18 | NCH) 12. 000 0. 000
LF 4.000 448. 00
112. 00000 4.000 448. 00
0135 506-00035 GROUTED RI PRAP 232.000 0. 000
SY 29. 000 1, 860. 35
64. 15000 29. 000 1, 860. 35
0140 507-00400 Bl TUM NQUS SLCPE AND DI TCH PAVI NG ( ASPHALT) 535. 000 0. 000
TON 0. 000 0. 00
86. 50000 0. 000 0. 00
0145 603-10300 30 | NCH CORRUGATED STEEL PI PE 68. 000 0. 000
LF 68. 000 7,021. 00
103. 25000 68. 000 7,021. 00
0150 603-30018 18 I NCH STEEL END SECTI ON 4. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0155 603-30030 30 I NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 950. 00
950. 00000 1. 000 950. 00
0160 604-00505 *I NLET TYPE D (5 FQOT) 1. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0165 605-00004 4 | NCH NON- PERFORATED PI PE UNDERDRAI N 40. 000 0. 000
LF 0. 000 0. 00
34. 40000 0. 000 0. 00



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17410-BI D ESTI MATE RUN 09/ 22/ 2010
PRQJECT: SHEO0504- 059 ESTI MATE NO 0001 14:17: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 605-00040 4 | NCH PERFORATED PI PE UNDERDRAI N 85. 000 0. 000
LF 0. 000 0. 00
34. 40000 0. 000 0. 00
0175 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 220. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0180 606-02003 *END ANCHORAGE ( NONFLARED) 3. 000 0. 000
EACH 0. 000 0. 00
1, 645. 00000 0. 000 0. 00
0185 608-00000 * CONCRETE SI DEWALK 23. 000 0. 000
SY 6. 000 197. 40
32. 90000 6. 000 197. 40
0190 608-00010 * CONCRETE CURB RAMVP 115. 000 0. 000
Sy 43. 000 3,311.00
77.00000 43. 000 3,311.00
0195 609-21010 *CURB AND GUTTER TYPE 2 (SECTION | - B) 332. 000 0. 000
LF 108. 000 1, 323. 00
12. 25000 108. 000 1, 323. 00
0200 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 294. 000 0. 000
LF 32. 000 456. 00
14. 25000 32. 000 456. 00
0205 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 1, 242. 000 0. 000
SF 37. 000 197. 95
5. 35000 37.000 197. 95
0210 612-00001 *DELI NEATOR (TYPE |) 10. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0215 612-00002 *DELI NEATOR (TYPE I 1) 4. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0220 612-00003 *DELI NEATOR (TYPE I 11) 4. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17410-BI D ESTI MATE RUN 09/ 22/ 2010
PRQJECT: SHEO0504- 059 ESTI MATE NO 0001 14:17: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 1, 395. 000 0. 000
LF 1, 313. 000 15, 756. 00
12. 00000 1, 313. 000 15, 756. 00
0230 613-00306 *3 I NCH ELECTRI CAL CONDUI T ( BORED) 1, 010. 000 0. 000
LF 930. 000 13, 020. 00
14. 00000 930. 000 13, 020. 00
0235 613-07026 *PULL BOX (16" X24"X12") 1. 000 0. 000
EACH 1. 000 290. 00
290. 00000 1. 000 290. 00
0240 613-07034 *PULL BOX (24" X36"X18") 7.000 0. 000
EACH 7.000 4,130. 00
590. 00000 7.000 4,130. 00
0245 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0250 614-00011 *SI GN PANEL (CLASS 1) 35. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0255 614-00012 *SI GN PANEL (CLASS 11) 91. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0260 614-01573 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 10. 000 0. 000
SLI PBASE
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0265 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 8. 000 0. 000
EACH 0. 000 0. 00
595. 00000 0. 000 0. 00
0270 614-72860 *PEDESTRI AN PUSH BUTTON 8. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0275 614-80000 *FLASH NG BEACON 1. 000 0. 000
EACH 0. 000 0.00
2,990. 00000 0. 000 0.00



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17410-BI D ESTI MATE RUN 09/ 22/ 2010
PRQJECT: SHEO0504- 059 ESTI MATE NO 0001 14:17: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 3. 000 0. 000
EACH 0. 000 0. 00
1, 290. 00000 0. 000 0. 00
0283 619-00010 WATER LI NE ( SPECI AL) 1. 000 0. 000
LS 1. 000 12,710.75
12, 710. 75000 1. 000 12,710.75
0285 625-00000 CONSTRUCTI ON' SURVEYI NG 1. 000 0. 000
LS 0. 500 3, 800. 00
7,600. 00000 0. 500 3, 800. 00
0290 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 22, 860. 00
38, 100. 00000 0. 600 22, 860. 00
0292 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) 1. 000 0. 000
LS 1. 000 550. 00
550. 00000 1. 000 550. 00
0295 627-00003 * THERMOPLASTI C PAVEMENT NMARKI NG (| NLAI D) 1, 636. 000 0. 000
SF 0. 000 0.00
7.00000 0. 000 0. 00
0300 627-00005 *EPOXY PAVEMENT MARKI NG 39. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0302 627-00011 PAVEMENT NMARKI NG PAI NT ( WATERBORNE) 1. 000 0. 000
GAL 1. 000 40. 00
40. 00000 1. 000 40. 00
0305 630-00000 *FLAGGE NG 100. 000 0. 000
HOUR 38. 000 722.00
19. 00000 38. 000 722.00
0310 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 16. 000 0. 000
DAY 10. 000 300. 00
30. 00000 10. 000 300. 00
0315 630-00012 *TRAFFI C CONTROL MANAGEMENT 40. 000 0. 000
DAY 22.000 8, 800. 00
400. 00000 22.000 8, 800. 00



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17410-BI D ESTI MATE RUN 09/ 22/ 2010
PRQJECT: SHEO0504- 059 ESTI MATE NO 0001 14:17: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 4. 000 0. 000
EACH 2.000 50. 00
25. 00000 2.000 50. 00
0325 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 48. 000 0. 000
EACH 5. 000 140. 00
28. 00000 5. 000 140. 00
0330 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 31. 000 0. 000
EACH 15. 500 465. 00
30. 00000 15. 500 465. 00
0335 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 0. 000
SF 32. 000 320. 00
10. 00000 32. 000 320. 00
0340 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYP
5 EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
0345 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 17. 000 425. 00
25. 00000 17. 000 425. 00
0350 630-80370 CONCRETE BARRI ER ( TEMPORARY) 900. 000 0. 000
LF 440. 000 11, 880. 00
27.00000 440. 000 11, 880. 00
0355 630-80380 *TRAFFI C CONE 100. 000 0. 000
EACH 27.500 110. 00
4. 00000 27.500 110. 00
0360 630-85010 *1 MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 500 425. 00
850. 00000 0. 500 425. 00
0365 700-70010 F/ A'M NOCR CONTRACT REVI SI ONS 10, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0370 700-70011 F/ A PARTNERI NG 100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17410-BI D ESTI MATE RUN 09/ 22/ 2010
PRQIECT: SHE0504- 059 ESTI MATE NO 0001 14:17: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 700-70016  F/ A FUEL COST ADJUSTMENT 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0380 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 150. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70022  F/A QJT COLORADO TRAI NI NG PROGRAM 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0390 700-70028  F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70270  F/ A WATER LI NES 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 468, 228.30 $ 183, 186. 96 $ 183, 186. 96

PRQJIECT TOTAL CURRENT AMI  $ 468, 228.30 $ 183, 186.96 $ 183, 186. 96



